



CONSTRUCTION VOLUNTEER SIGN-UP FORM

Church Name: _____

AM shift is from 7:30 AM to Noon. PM shift is from 12:30 to 5:00.

Lunch is served at Noon. You may choose to work full days or half days.

Go to hfhgoldenstrip.org or call **862-0111** for build updates

Name: _____ **Home Phone:** _____

Address: _____ **Work Phone:** _____

_____ **Email:** _____

AVAILABILITY: Place an "X" in each space that identifies the time you will be working on the home. Circle the activities that you would most like to participate in. Please be aware that the activities may change days due to weather, subcontracting, etc. Thursday or Friday may be used in the event that the schedule falls behind. Approximate number of volunteers requested per day is listed in parentheses as the total volunteers from all participating churches.

DAYS	ACTIVITIES	Full	7:30 – Noon	12:30 – 5:00
Big Saturday (60) April 19	<ul style="list-style-type: none"> Erect and sheath walls Install house wrap Install trusses Sheath roof & tar paper Install windows & exterior doors Install blocking in kitchen & laundry 			
Monday (25) April 21	<ul style="list-style-type: none"> Install roof shingles Install boxing, fascia & vinyl trim 			
Tuesday (20) April 22	<ul style="list-style-type: none"> Continue installing roof shingles Install exterior siding/trim & soffit 			
Wednesday (20) April 23	<ul style="list-style-type: none"> Finish roof shingles Continue installing siding & trim 			
Saturday (25) April 26	<ul style="list-style-type: none"> Complete exterior siding/trim & soffit Build exterior decks and stairs Install shutters 			
Saturday (20) May 3	<ul style="list-style-type: none"> Paint interior walls, doors & trim Install interior doors, trim & baseboards Clean up yard around house 			
Monday (15) May 5	<ul style="list-style-type: none"> Finish interior doors trim & baseboards Install cabinets Install window sills 			
Tuesday (15) May 6	<ul style="list-style-type: none"> Complete installation of trim & baseboards Complete installation of cabinets Install closet shelves & door hardware 			
Wednesday (15) May 7	<ul style="list-style-type: none"> Complete closet shelves & hardware Finish painting, touch up 			
Saturday (25) May 10	<ul style="list-style-type: none"> Punch list items and touch up Landscaping – plant trees/bushes & install mailbox 			
Finish Saturday (25) May 17	<ul style="list-style-type: none"> Finish punch-list & prepare house for dedication Clean house, floors, wash windows, bathrooms Lay out sod 			

Dedication: May 18th at 4:00 (with refreshments)

Please turn over! There is more to do!

SKILL LEVELS: Please check off your construction experience.
 Both skilled and unskilled volunteers are welcome on site.
 Everyone can learn with a willing heart!

CREW OR SKILL	GOOD EXPERIENCE	SOME EXPERIENCE	I WILL BE WILLING TO SERVE AS TASK LEADER
Framing/Sheathing			
Roofing			
Insulation			
Windows & Doors			
Electrical Wiring			
Vinyl Siding			
Cabinets			
Finish Carpentry			
Painting			
Landscaping			
Clean-up			

OTHER ACTIVITIES: For every hour of construction, it takes several hours of *non-construction* work. If you are better at organizing or preparing food than you are at banging a hammer, we welcome you to sign up. Please check those that apply below and note days available on front page.

<input type="checkbox"/>	I will help call to remind volunteers about their workdays.
<input type="checkbox"/>	I will help with snacks, lunches and drinks.
<input type="checkbox"/>	I will help registering volunteers.
<input type="checkbox"/>	I will help with morning devotions.
<input type="checkbox"/>	I will help with First Aid/Safety.
<input type="checkbox"/>	I will be a "go-for", pick up or deliver materials, and people.
<input type="checkbox"/>	I will bring the following tools in addition to those referenced in the basic list*:

Other available handouts:

"Tool List"

"Safety Rules"

"Map & Directions"